
United States Environmental Protection Agency
Wash ngton, DC 20460

Work Assignment

Work Assignment Number

116-RIRI-08BC

D Original [X] Amendment Number:7

Contract Number

68-W5-0022
Contract Period

Base Option Period Number!
Title of Work Assignment

LIBBY ASBESTONS Rl SAP
Contractor

DAMP DRESSER AND MCKEE, INC.
Specify Section and Paragraph of Contract SOW

B.lll
Purpose: Q Work Assignment Initiation fl Work Assignment Close-Out

[X] Work Assignment Amendment Q Incremental Funding

[X] Work Plan Approval

Periods of Performance

From:02/20/02 To:03/31/03

Comments:
Approves Estimate to Complete revised budget dated March 12, 2003. Increases Expenditure Limits by 60 LOE
and $5,506.

[X] Superfund Accounting and Appropriations Data D Non-superfund

DC
(Mui)

BudgtVFY» Appropriation
(Mil 4) Coda (Mix*)

Budoel OryJCod«
(Mil 7)

Program Etaram
(Mu »)

Object
CKu

(Dalian) (Contt) Site/Project
(Max 8)

Coil Org/Coda
(Max 7)

LPV061 02 SALOP 501 02D 2505 $250,000 OO 08BCCO04 C001

LPV106 02 SALOP 501 02D 2505 $275,000 00 08BCCO04 C001

SDMS Document ID

Authorized Work Assignment Ceiling
Contract Period:
Previously Approved

Cost/Fee
$497,917.00

LOE
4,577

This Action $5,506.00 60

Total $503,423.00 4,637

Work Plan / Cost Estimate Approvals

Contractor WP Dated :03/1 2/03 Cost/Fee:$503,423.00 LOE:4,637

Cumulative Approved: Cost/Fee:$503,423.00 LOE:4,637

Work Assignment Manager Name

JAMES W. CHRISTIANSEN

(Signature) /(Date)

Branch/Mail CodeSEPRSR

Phone Number 303-31 2-6748

Fax Number 303-31 2-6897

Project Officer Name

UDITH A. POWELL

Branch/Mail CodeEPR-SR

Phone Number 303-312-6715

(Signature) (Date) Fax Number

Other Agency Official Name Branch/Mail Code

Phone Number

fS/gna(urej (Date) Fax Number

Contracting Official Name

NDERSON HAMP JR.

Branch/Mail Code

Phone Number 303-312-6311

Fax Number 303-3 12-6685
(Signature) (Date)

Contractor Acknowledgement of Receipt and Approval of Workplan (Signature and Title) Date

EPA Form 1900-69 (Rev. 07-95)



LIBBY ASBESTONS Rl SAP
Contract: 68-W5-0022, Work Assignment: 116-RIRI-08BC, Amendment: 0007

Summary Information

Title: LIBBY ASBESTONS RI SAP
Period of Performance: From: 02/20/02

To: 03/31/03
Award Date: 02/20/02
Total Funding: $525,000.00

Funding Breakout

Acct.Info Funding Category Amount

FY2002 - LPV061 [M] Estimated Cost

Total:

FY2002 - LPV106 [M] Estimated Cost

Total:

[M] - Modified
[A] - Added

Cost/Price Schedule

The following ±tem(s) have been added:

CLIN# POP Item Description Unit

002 Opt 1 WA 166, Rev. 7 Labor Hours

$250,000.00

$250 ,000 .00

$275,000.00

$275,000.00

Quantity

60

Price

$0.00

Total

$0.00Opt 1 WA 166, Rev. 7
Increases
Expenditure Limits

WA Totals

The following item(a) have been modified:

Category POP From

Estimated Cost Option 1 $497,917.00

WA Classification

The following changes have occurred:

The Labor Hour Ceiling has changed from 4577 to 4637.

By

$5,506.00

To

$503,423.00

Page: 2



1331 17th Street Suite 1050

Denver, Colorado 80202

tel: 303295-1237

fax: 303 295-1895

March 12,2003

Mr. Andy Hamp
Contracting Officer
U. S. Environmental Protection Agency
Region VIII, Mail Code (8TMS-G)
99918th Street, Suite 500
Denver, Colorado 80202

Project RAC Region VIII Contract No. 68-W5-0022
Work Assignment No. 116-RIRI-08BC

DCN: 3282-116-PP-WKPN-17154

Subject Estimate to Complete for Libby Asbestos OU #4

Dear Mr. Hamp:

CDM is submitting the attached Estimate to Complete for the Libby Asbestos Remedial Investigation Sampling
and Analysis Plan and Supporting Activities work assignment The Estimate to Complete differs from the agreed
upon budget in Work Assignment Form (WAF) Revision No. 5 for the following reason: Jim Christiansen, RPM,
indicated to CDM that he wanted to roll over some of the activities from the 116-RIRI-08BC work assignment,
particularly those related to coordination (Subtask 1.6), into Work Assignment 137-RIRI-08BC However, the delay
in receiving the WAF for the new work assignment necessitated continuation of coordination activities on 116-
RIRI-08BC that were not originally scoped. Attached you will find the new Estimate to Complete for 116-RIRI-
08BC that incorporates this unscoped work.

Should you have any questions regarding this work assignment, please contact Jeff Montera at (720) 264-1116 or
me at (720) 264-1127.

Si

Linda J. Brown, Ph.D.
Program Manager
CDM FEDERAL PROGRAMS CORPORATION

attachments

cc: J. Powell, USEPA Project Officer
J. Christiansen, USEPA Work Assignment Manager
J. Montera, CDM Project Manager
R. Culver, Contract Financial Administration Manager
WAFile
DC

consulting • engineering • construction • operations



RAC REGION VIII • Contract No. 68-W5-0022
CDM FEDERAL PROGRAMS CORPORATION
Work Assignment Name: Libby Asbestos
Work Assignment No.: 116-RIRI-08BC

COST CATEGORY
P4 Hours
P3 Hours
P2 Hours
P1 Hours
T3 Hours
T2 Hours

RATE
$50.7
$37.6
$25.9
$21.0
$19.8
$16.67

PLOE Hours
Raw Professional Labor Dollars
Clerical Hours
Raw Clerical Labor Dollars $15.01
Total Raw Labor Dollars
Fringe Benefits
Overhead

35.92V
48.27%

Total Labor Costs

Travel (See Schedule A):
Transportation
Lodoino/Meals
Total Trawl Cost*

Other Direct Costs: Current Rates
Photocopying/per copy- $0.050
Express Mail -Letter $6.25
Express Mail- 2 Lb. Pkg $6.50
Express Mail - 15 Lb. Pkg $22.26
Express Mail - 40 Lb. Pkg $45.01
Express Mail -Priority 70 Ib $46.98
Express Mail - Priority 1 00 Ib $90.90
Equipment/Supplies Shipping $50.00
Courier/trip $15.00
Long Distance Telephone/1 0'min .$2.10
Cellular Telephone/10 min $5.00
Supplies (See Schedule B)

Escalated
$0.050
$6.250
$6.500

$22.260
$45.010
$46.980
$90.900
$50.000
$15.000
$2.100
$5.000

UtiWes/Misc (See Separate Schedule)
Total ODCs Cost
-No Escalation
Computer
Mainframe - E-mail (Non - CPUyhour -
Mainframe - CPU Intensive Uses/hour -
Computer Workstation/hour -

Current Rales
$18.90
$56.20
$6.00

Total Computer Cost
-No Escalation
Equipment (See Schedule C):
Purchased
Rental
Total Equipment Costs

Pollution Liability Insurance Premium

Subcontract Pool (See Separate Schedules):

Team Subcontractors (See Separate Schedules):
CDM Inc PLOE Hours
CDM Inc Costs
Other Team Sub PLOE Hours
Other Team Sub Costs
Total Team Sub PLOE Hours
Total Team Sub Costs

Subtotal Cost

Handling Charge on Team Subs & Subpool
G&A excluding Team Subs & Subpool

4.58%
17.76%

Subtotal Cost & Hand! Chg, G&A

Base Fee (Based on $/LOE Hour)

Award Fee (Based on $/LOE Hour)

Total Cost & Fee

Total PLOE Hours

Estimate to C

TASK
1.6

4.0
8.0

40.0

8.0
0.0
0.0

60.0

$1.711
28.0

$420
$2.132

$766
$1.399
$4,296

$0
$0
$0

Units
0.0
0.0
0.0
0.0
0.0
0.0
0.0
0.0
0.0
0.0
0.0
$c
$c
$0

Units
0.0
0.0
0.0
$0

$0
$0
$0

$31

$0

0.0
$0
0.0
$0
0.0
$0

$4,327

$0
S768

$5,095

$154

$257

$5,506

60.0

omplete

Work
Assignment

Total
4.0
8.0

40.0

8.0
0.0
0.0

60.0

$1.71
28.0

$420
$2.132

$766
$1,399
$4,296

$0
$0
$0

Units
0.0
0.0
0.0
0.0
0.0
0.0
0.0
0.0
0.0
0.0
0.0
$c
$c
$0

Units
0.0
0.0
0.0
SO

$0
$c
$0

$31

$0

0.0
$G
0.0
$0
0.0
$0

$4,327

$0
$768

$5,095

$154

$257

C$5,506
~- — • —

60.0

~*f



RAC REGION VIII - Contract No. 68-W5-0022
CDM FEDERAL PROGRAMS CORPORATION
Work Assignment Name: Libby Asbestos
Work Assignment No.: 1 16-RIRW8BC

COST CATEGORY
P4 Hours
P3 Hours
P2 Hours
P1 Hours
T3 Hours
T2 Hours
PLOE Hours
Raw Professional Labor Dollars
Clerical Hours
Raw Clerical Labor Dollars
Total Raw Labor Dollars
Fringe Benefits
Overhead
Totel Labor Costs

Travel (See Schedule A):
Transportation
Lodoino/Meals
Total Travel Costs

Other Direct Costs:
Photocopying/per copy-
Express Mail - Letter
Express Mail- 2 Lb. Pkg
Express Mail- 15 Lb. Pkg
Express Mail - 40 Lb. Pkg
Express Mail - Priority 70 Ib
Express Mail - Priority 100 Ib
Equipment/Supplies Shipping
Courier/trip
Long Distance Telephone/10 min
Cellular Telephone/10 min
Supplies (See Schedule B)
Utilities/Misc (See Separate Schedule)
Total ODCs Cost
-No Escalation
Computer
Mainframe - E-mail (Non - CPUyhour -
Mainframe - CPU Intensive Uses/hour -
Computer Workstation/hour -
Total Computer Cost
-No Escalation
Equipment (See Schedule C):
Purchased
Rental
Total Equipment Costs

Pollution Liability Insurance Premium

Subcontract Pool (See Separate Schedules):

CDM Inc PLOE Hours
CDM Inc Costs
Other Team Sub PLOE Hours
Other Team Sub Costs
Total Team Sub PLOE Hours
Total Team Sub Costs

Subtotal Cost

Handling Charge on Team Subs & Subpool
G&A excluding Team Subs & Subpool
Subtotal Cost & Hand! Chg, G&A

Base Fee (Based on $/LOE Hour)

Award Fee (Based on S/LOE Hour)

Total Cost & Fee

Total PLOE Hours

TASK
1
408
184
590

2,578
0
0

3,740
$95,69

88
$1,29

$96.98<
$34,864
$60,78

$192,63

$21,007
$5,25

$26,260

Units
6.700.

133.
15.
0.
0.0
0.0
0.0
0.0
3.0

477.0
12.0

$250
$0

$3,282

Units
0.0
9.0

235.0
$1,916

$0
$c
$0

$2,128

$128,000

240.0
$15,534

0.0
$0

240.0
$15,534

$368,583

$6,612
$43,883

$419,078

$14,241

$20,883

$464,202

3,980.0

TASK
3

0
0
0.

so
0
0

so
$1.04

0.
$0

$104
$37
$63

$2,04

$
$0
$0

Units
100.

5.
0.
0.
0.0
0.0
0.0
0.0
0.0

50.0
0.0
$(
»

$141

Units
0.0
0.0
0.0
$0

$0
$(
$0

$0

$0

0.0
$0
0.0
so
0.0
$0

$2,189

$0
$436

$2,625

$145

$212

$2,982

50.0

TASK
4

0
0
0.

50
0
0

50
S1,04(

0
$

$1,04
$37
$63

$2,048

$0
$
$0

Units
100.

5.
0.
Q.
0.
Q.
0.
0.0
0.0

50.0

0.0
$i
$1

$141

Units
0.0
0.0
0.0
$0

$0
Jt
$0

$0

$0

0.0
$0
0.0
$0
0.0
$0

$2,189

$0
$436

$2,625

$146

$212

$2,982

50.0

Previously

TASK
5

0
0
0

50
0.
0

50.
$1.040

0.
$

$1,04
$37
$63

$2,048

$
$
$

Units
100.

5.0
0.0
0.0
0.0
0.0
0.0
0.0
0.0

50.0

0.0
$(
$0

$141

Units
0.0
0.0
0.0
$0

so
$c
$0

$0

$0

0.0
$0
0.0
$0
0.0
$0

$2,189

SO
$436

$2,625

$145

$212

$2,982

50.0

Approved

TASK
6

0
0
0.

50
0.
Q.

50.
$1,040

0.
$

$1,04
$37
$63

$2,048

$0
$
$0

Units
100.

5.0
0.0
0.0
0.0
0.0
0.0
0.0
0.0

50.0

0.0
$(
$1

$141

Units
0.0
0.0
0.0
$0

$0
$(
$0

$0

$0

0.0
$0
0.0
$0
0.0
$0

$2,189

$0
$436

$2,625

$145

$212

$2,982

60.0

Sudget

TASK
9

48
48
40

188
0
0

324.

$9,21
32.

$46
$9,68
$3,477
$5,91

$19,07

SO
so
$0

Units
3,000.

10.
15.
0.
0.0
0.0
0.0
0.0
0.0

100.0
0.0
SI
»

$520

Units
0.0
0.0
Q.O
$0

$0
$(
$0

$0

$0

40.0

$2,582
0.0
$0

40.0

$2,582

$22,177

$121

$3,923
$26,221

$1,056

$1,540

$28,817

364.0

TASK
16

5.
0.
0.

28.1

0.
0.

33.
$83
22.

$322
$1,15

$41
$70

$2,28

SO
$
$0

Units
0.0
0.0
0.0
0.0
0.0
0.0
0.0
0.0
0.0
0.0
0.0
$(
$(
$0

Units
0.0
0.0
O.C
$0

so
$c
$c

$0

$0

0.0
$0
0.0

. $0
0.0
$0

$2,281

$0
$454

$2,735

$96

$140

$2,971

33.0

Work
Assignment

Total
461.

212.

630.

2,994.
0.
0.

4,297.
$109,90

142.
$2,084

$111,98
$40,25
$69,94

$222,18:

$21.007
$5.25;

$26,260

Units
10,100.0

163.0
30.0

0.0
0.0
0.0
0.0
0.0
3.0

777.0
12.0

$25(

$(
$4,366

Units
0.0
9.0

235.0
$1,916

$0
$c
$0

$2,128

$128,000

280.0
$18,117

0.0
$0

280.0
$18,117

$401,796

$6,733
$50,004

$458,533

$15,973

$23,411

$497,917

4,577.0



RAC REGION VIII - Contract No. 68-W54022
CDM FEDERAL PROGRAMS CORPORATION
Work Assignment Name: Libby Asbestos
Work Assignment No.: 116-RIRI-08BC

COST CATEGORY
P4 Hours
P3 Hours
P2 Hours
P1 Hours
T3 Hours
T2 Hours
PLOE Hours
Raw Professional Labor Dollars
Clerical Hours
Raw Clerical Labor Dollars
Total Raw Labor Dollars
Fringe Benefits
Overhead
Total Labor Costs

Travel (See Schedule A):
Transportation
Lodaino/Meals
Total Travel Costs

Other Direct Costs:
Photocopying/per copy-
Express Mail - Letter
Express Mail- 2 Lb. Pkg
Express Mail- 15 Lb. Pkg
Express Mail - 40 Lb. Pkg
Express Mail - Priority 70 Ib
Express Mail - Priority 100 Ib
Equipment/Supplies Shipping
Courier/trip
Long Distance Telephone/10 min
Cellular Telephone/10 min
Supplies (See Schedule B)
Utilities/Misc (See Separate Schedule)
Totel ODCs Cost
-No Escalation
Computer
Mainframe - E-mail (Non - CPUyhour -
Mainframe - CPU Intensive Uses/hour -
Computer Workstation/hour -
Totel Computer Cost
-No Escalation
Equipment (See Schedule C):
Purchased
Rental
Totel Equipment Costs

Pollution Liability Insurance Premium

Subcontract Pool (See Separate Schedules):

Team Subcontractors (See Separate Schedules):
CDM Inc PLOE Hours
CDM Inc Costs
Other Team Sub PLOE Hours
Other Team Sub Costs
Totel Team Sub PLOE Hours
Total Team Sub Costs

Subtotal Cost

Handling Charge on Team Subs & Subpool
G&A excluding Team Subs & Subpool
Subtotal Cost & Handl Chg, G&A

Base Fee (Based on $/LOE Hour)

Award Fee (Based on $/LOE Hour)

Totel Cost & Fee

Totel PLOE Hours

TASK
1
412.

17Z
630.

2,586.
0.
0.

3,800.
$97,40

116.

$1.71
$99,11
$35.630
$82,185

$196,93

$21.00
$5,25

$26,260

Units
6,700.0

133.0
15.0

0.0
0.0
0.0
0.0
0.0
3.0

477.0
1ZO

$250
$0

$3.282

Units
0.0
9.0

235.0
$1,916

SO
$0
$0

$2.159

$128,000

240.0
$15,534

0.0
$0

240.0
$15,534

$372,910

$6,612
$44,651

$424,173

$14,395

$21,140

$459,708

4,040.0

TASK
3

0.
0.
0.

50.
0.
0.

50.
$1,040

0.
$0

$1,040
$37
$635

$2,048

$
$0
$

Units
100.0

5.0
0.0
0.0
0.0
0.0
0.0
0.0
0.0

50.0

0.0
$0
$0

$141

Units
0.0
0.0
0.0
$0

so
$0
$0

$0.

$0

0.0
$0

0.0
$0

0.0
$0

$2,189

$0
$436

$2,625

$145

$212

$2.982

50.0

TASK
4

0.
0.
0.

50.
0.
0.

50.
$1,040

0.
$

$1,040
$37
$635

$2.048

$0
$
$0

Units
100.0

5.0
0.0
0.0
0.0
0.0
0.0
0.0
0.0

50.0

0.0
$0
$0

$141

Units
0.0
0.0
0.0
$0

$0
$0
$0

$0

$0

0.0
$0
0.0
$0
0.0
$0

$2,189

$0
$436

$2,625

$145

$212

$2,982

50.0

Proposed

TASK
5

0.
0.
0.

50.
0.
0.

50.
$1,040

0.
$

$1,040
$37
$63

$2,048

$
$
$0

Units
100.0

5.0
0.0
0.0
0.0
0.0
0.0
0.0
0.0

50.0

0.0
$0
$0

$141

Units
0.0
0.0
0.0
$0

$0
$0
$0

$0

$0

0.0
$fl
0.0
$0
0.0
$0

$2,189

$0
$436

$2,625

$145

$212

$2.982

50.0

Mew Budge

TASK
6

0.
0.
0.

50.
0.
0.

50.
$1,040

0.
$

$1,040
$37
$635

$2.048

$0
$0
$0

Units
100.0

5.0
0.0
0.0
0.0
0.0
0.0
0.0
0.0

50.0

0.0
$0
$0

$141

Units
0.0
0.0
0.0
$0

$0
$0
$0

$0

$0

0.0
$c

0.0
$0

0.0
$0

$2,189

$0
$436

$2,625

$145

$212

$2,982

50.0

t

TASK
9

48.
48.
40.

188.

0.
0.

324.
$9,21

32.0

$469
$9,68
$3,477
$5,91

$19,075

$0
$0
$(

Units
3,000.0

10.0

15.0

0.0
0.0
0.0
0.0
0.(
0.0

100.0
0.0
no
:;(

$520

Units
0.0
0.0
0.0
$0

$0
$c
$0

$0

$0

40.0

$2,582
0.0
$0

40.0

$2,582

$22,177

$121

$3,923
$26,221

$1,056

$1,540

$28.817

364.0

TASK
16

5.
0.
0.

28.
0.
0.0

33.
$83
22.0

$322
$1,15

$416

$707
$2,281

$0
$0
$0

Units
0.0
0.0
0.0
0.0
0.0
0.0
0.0
0.0
0.0
0.0
0.0
$0
$(
$0

Units
0.0
0.0
0.0
$0

$0
$0
$0

$0

$0

0.0
$0
0.0
$0
0.0
$0

$2.281

$0
$454

$2,735

$96

$140

$2,971

33.0

Work
Assignmen

Total
465.

220.

670.

3,002.
0.0
0.0

4,357.0
$111,611

170.0
$Z504

$114,12
$41.016
$71,341

$226,478

$21,007
$5,25;

$26,26(

Units
10,100.0

163.0
30.0

0.0
0.0
0.0
0.0
0.0
3.0

777.0
1ZO

$250
$(

$4,366

Units
0.0
9.0

235.0
$1,916

$0
$0
$0

$2.159

$128,000

280.0
$18,117

0.0
$0

280.0
$18,117

$408,123

$6,733
$50.772

$463.628

$18,127

$23,668

( $503,423

4;6JV M

y


